Agenda
Land East of Selbourne Rd Developer Liaison meeting via Zoom
Wednesday 9th December 2020
10 -11am
Tracy Vear – Chairing, Community New Developments Officer EHDC - TV 
Jane Carrington - Technical Planner, Foreman Homes - JC
Cllr Suzie Burns - East Hants District Councillor - SB
Cllr Graham Titterington - Alton Town Councillor - GT
Moya Pamplin - Resident Representative – MP
Trevor Lee-Cann  - Head of Construction at Foreman Homes– TL
Hannah Baynham  - Community Project Officer EHDC (note taker) – HB
Apologises 
Cllr Christopher Lawrence - Alton Town Councillor - CL

	Item 
	Action 

	Welcome, introduction and apologises 

TV – Welcomed all with apologises from Cllr Christopher Lawrence 

	

	Site progress update – Foreman Homes

TL – First three roofs are on plots 1,5 and 6 and they are now working on the interior
 
The left-hand side of the site is going well, and ground works are due to be completed by the end of January 

They are very positive with how the work is progressing and they are currently on schedule

TV – Mentions on behalf on Cllr Lawrence, they are happy the roads are being kept clean 

GT – Asks if the boundary fencing has been put up on Borovere Lane

TL – The fencing is in place and the farmer is on the field, who they have been liaising with. It was done in stages and luckily no cars were parked there so the work went well 

MP – Advises there is a turning point in the road by the fence 
	

	Current resident questions/concerns

MP – Asks who will be responsible for the roads as HCC are not taking them on?  

TL – Advises the roads will be built to an adoptable standard and they will be taken over by a management company who will manage the roads. The residents will pay a service charge which will go towards the upkeep of the roads. The management company will have a strategy in place, which will include things like gritting the roads when it gets icy.

MP – Asks will HCC take over the roads eventually?

TV - Management companies are set up for the upkeep of the roads, this includes open spaces and streetlights. Therefore, HCC won’t take them over. Owners will pay a service charge for the roads and for affordable housing the charge is factored into the rent

TV- Asks if there is anything outstanding from previous meeting/notes? 

There are no outstanding issues on this phase. There are issues regarding stage three, but these will be mentioned once we reach that stage.   

TV – Asks on behalf of the Treloars Residents Association – Will the fencing to the properties be hedgehog friendly? 

JC- The boundary treatment plan that has been agreed hasn’t got hedgehog holes on the fencing 

[bookmark: _GoBack]TV- Asks if it can be considered? 

JC- Advises they could consider it, but it hasn’t been mentioned in the plans until now. People will often block them up when the move in if they have animals

SB – Agrees there should be hedgehog holes in the fences. It would go down well with population of Alton 

	





























TV and JC to speak to Mathew Harding regarding putting hedgehog holes in the garden fences 

	Christmas shutdown hours – Foreman Homes

TL – At lot of contractors are shutting down over Christmas at various times, therefore the weeks before Christmas the site will be much quieter. The site will be fully closed from 23rd December – 4th January. 

JC – Advises Head office is shut 23rd till 4th 

SB- Asks if people are spotted onsite who should they call? 

TL – There are security cameras onsite that are monitored and there is a number at the front of the site for people to call if they spot anything

	

	AOB

TV – Thanks all for attending the meeting 

	



Date of next meeting: Feb 10th at 10:30am 
