Will Hall Farm liaison group meeting

25/10/2018

Notes
Attendees:
Organisation
Redrow

Alton Town Council
East Hampshire District
Council

Hampshire County Council
Amery Hill Residents
Association
Ackender Road Residents
Association
Surrey Wildlife Trust
Northern Wey Trust

Name
David Lee –Planning Manager
Ian Rafferty – Senior Technical Coordinator
Pete Hodgson – Planner
Laura Humphries – Planning Consultant
Cllr Bisi Eni-Olotu – Ward Councillor
Cllr Pam Jones – Ward Councillor
Cllr Graham Hill – Ward Councillor
Stephen Wiltshire– Development
Management Team Leader
Ashton Carruthers – Development Inspector
John Geoghegan – Community Officer
Cllr Andrew Joy – Councillor (Alton Town)
Louise Parker – Chairman
Charles Kaye – Vice-Chairman
Mike Hayward – Resident
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ü
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ü
Apologies
Apologies
ü
ü
Apologies

Glen Skelton – Wetland Landscapes Officer
Dr June Chatfield – Chairman
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ü
ü
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ü
Apologies

1.
Introductions
Members of the meeting introduced themselves.
2.
Minutes of previous meeting
Actions from the previous meeting had all been completed, with the following exceptions:
Action: David Lee to arrange a meeting between residents and Dave Cox to finalise detailing of
landscaping at 2pm on 7th November. Update: The Construction Environmental Management Plan had
been submitted to EHDC w/c 22/10.
Action: Iain Rafferty to provide an updated high-level timeline for development.
3.
Update on development
Redrow updated that Stephen Wiltshere was broadly happy with Redrow’s amended layout, which still
requires formal submission. Redrow expected to submit the new documentation within the next two
weeks. Following that submission, there would be a two-week public consultation period. A report would
then be written, before the application was determined – either before a committee or by Case Officer and
Ward Member (Stephen Wiltshere and Cllr Hill). The main changes to the layout were to the housing mix.
The bungalows were being retained.
Redrow would be accessing the lower field via Brick Kiln Lane to undertake landscaping works shortly.
Action: Redrow to provide an indication of the approximate cost of maintaining the lower field.
The first open market occupation was still expected in November.
The street lights at the new roundabout would be temporary lights for the time being.
Rob Phelps from Redrow had reached an agreement with the residents in the affected flats adjacent to the
new roundabout.

4.
The lower field – approach and management
Maintenance of the SUDS would be the responsibility of the Management Company, RMG. AHRA requested
a meeting between the Town Council, residents and RMG over concerns about how emergency events like
flooding would be handled. There was a distinction between day-to-day maintenance of the SUDS ponds
and the emergency response plan.
Action: David Lee to look into whether there needs to be an emergency response plan and consider the
request for a meeting to share its detail.
The question was asked whether both halves of the lower field (the parcel transferring to ATC and the
parcel staying with the Management Company) would be open to public access, and the answer was that it
would be very difficult to stop the public accessing one part and not the other. The parkland remaining in
Redrow’s ownership would be open access.
5.
Questions/concerns from the community
The following was discussed:
•
It was important to residents that the footpath on the lower field lined up with the road crossing
points being planned by HCC. Concern was also raised that the south-eastern corner of the lower
field would be waterlogged for months of the year.
Action: David Lee to look into the possibility of a boardwalk at the south-eastern corner of the
lower field
•
ATC’s footpath wardens had reported that the footpath diversion signage was not very good at the
top of the diversion.
Action: David Lee and Pete Hodgson to look into a more substantive sign
•
There were no negative effects after the recent heavy rain, despite rumours of the showhouse
flooding.
•
The power cable at the lower field has been buried underground.
•
Cllr Jones reported the case of a contractor’s vehicle blocking a driveway adjacent to the site.
Residents were encouraged to get number plates / names of company vehicles in the event of
parking infringements. The quickest course of action for getting the vehicle moved may be to contact
the site manager Will Oakley (details at the bottom of these notes).
•
The handover of the parcel of land going to ATC would depend on planting seasons, the completion
of landscaping, and subject to legal agreement being finalised.
•
The signage in the lower field should be themed consistently with signage throughout the rest of the
Wey Walk. This had already been agreed between ATC and Redrow and relevant designs had been
shared.
Action: John Geoghegan to draft a letter to new residents explaining the role of this liaison group.
Action: Ashton Carruthers to provide Pete Hodgson with tree protection suggestions for the site.
6.
Date of next meeting
The next meeting was booked for 16:00 on Thursday 29th November, venue tbc with agenda.

The minutes will be uploaded here: https://www.adra.community/about-adra/documents-minutes
Site Manager: Will Oakley 07880 784 155

